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Summary of All Programs

Actual/Goal Status Actual/Goal Status
MILCON

Army MILCON 49/68 72% 47/49 96%
Air Force MILCON 46/63 73% 69/81 85%
DoD/SFO MILCON 18/22 82% 15/21 71%

TOTAL MILCON 113/153 74% 131/151 87%
 

Environmental
Army / DoD $310M/$378M 82% $336M/$363M 93%
SFO $420M/$350M 120% $387M/$299M 129%

TOTAL Environmental $730M/$728M 100% $723M/$661M 109%

Program

3rd Quarter FY03 3rd Quarter FY04

MILCON GOALS GREEN = >95%     AMBER = >85% - <95%      RED = <85% 
ENVIRNOMENTAL GOALS GREEN = >90%     AMBER = >80% - <90%      RED = <80% 

Military Programs - 3Q FY04
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3Q04
GOAL
=151

Projects 

MILCON - Summary of All Programs - $3.107B
FY GOAL = Award 100% of 218 Projects
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EOY Rating

USACE 

Current Rating

***  USACE Total contains 4 Navy projects***  USACE Total contains 4 Navy projects
Awarded Projects – Data from RITs 

HNC     LRD    NAD     NWD    POD SAD SPD SWD TAC

GREEN = >95%     AMBER = >85% - <95%      RED = <85% 

Military Programs - 3Q FY04
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MILCON - Air Force Programs - $1.348B
FY GOAL = Award 100% of  108 Projects

Current Rating

69

HNC     LRD    NAD     NWD POD SAD      SPD     SWD TAC
USACE

Awarded Projects – Data from RITs 

GREEN = >95%     AMBER = >85% - <95%      RED = <85% 

Military Programs - 3Q FY04
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MILCON - DoD/SFO Programs - $.367B
FY GOAL = Award 100% of 26 Projects

Current Rating

HNC   LRD    NAD NWD POD SAD SPD SWD     TAC USACE

Awarded Projects – Data from RITs 

GREEN = >95%     AMBER = >85% - <95%      RED = <85% 

Military Programs - 3Q FY04
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MILCON FY 05 - Ready-to-Advertise (RTA)
All Programs

176 Projects in Pres Bud / 115 Projects Scheduled for RTA in FY04
FY GOAL = 100% by 30 Sep 04
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Military Programs - 3Q FY04
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BRAC-ER Obligation by MSC Breakdown $000BRAC-ER Obligation by MSC Breakdown $000
Current RatingCurrent Rating

* Funds distributed 12/15/03 to 6/30/04* Funds distributed 12/15/03 to 6/30/04

33,001

147

25,807

2,141

2,018

1,867

1,021

Actual 
obligations

8240,40340,481Totals
35425503SWD
9128,46228,462SPD
752,8702,870SAD
862,3542,354NWD
375,0225,022NAD
801,2701,270LRD

%RatingAllocation 
received*

June 04
Goal

Division

GREEN = >90%     AMBER = >80% - <90%      RED = <80% 

EOY Rating

Military Programs - 3Q FY04
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REAL ESTATE
Recruiting Facilities Program
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1Q 2Q 3Q 4Q Actual HQ Projection

Year to Date Execution as of 3rd QTR FY04

388       554       471        30     378        353       354      2528 Sch Actions  

LRD NAD     NWD POD SAD SPD SWD CE 

3rd QTR Execution =98.1%  Accomplished 638 of 666 Scheduled Actions
Year to Date Execution = 62.4%  Accomplished 1577 of 2528 Scheduled Actions

> 91%
>80<90%
< 80%

Current Rating

EOY Rating

HQ Projection

Total Funding 
for RFP 
$162.9M

Total Funding 
for RFP 
$162.9M

Military Programs - 3Q FY04
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REAL ESTATE
ARMY BRAC
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1Q 2Q 3Q 4Q Actual HQ Projection

Year to Date Execution as of 3rd QTR FY04

Completed
17 Parcels

1,667 Acres

Completed
17 Parcels

1,667 Acres

3           20          6          21          1          51      Actions/Parcels 

LRD NAD    SAD      SPD  SWD CE        

Thru 3rd Qtr Completed 17 of 32 Actions scheduled (53%)

> 94%
>81<94%
< 81%

Current Rating

EOY Rating

HQ Projection

FY04 Goal
51 Parcels

8,818 Acres

FY04 Goal
51 Parcels

8,818 Acres

Military Programs - 3Q FY04
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FY 04 General Investigations Expenditures
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1Q 2Q 3Q 4Q Unsched Actual HQ Projection

Actual Expenditures (%) thru 30 June 2004

Goal
100%
Goal
100%

19.6      17.5       17.6        8.2       9.6         9.2   22.9       15.7       20.1       144   Total Avl
4.0        0.7         1.0          .3       4.0         2.2          0.1         1.3         0.1         13   Unsch   

15.6      17.1       16.3        8.1       5.5         7.1   22.9       14.2       23.8        131  Sched

Total Available
$ 144 Million

General Investigations Expenditures 
$85.6 Million  or 97% of Scheduled

02

Current Rating

EOY Rating

HQ Projection

LRD MVD NAD NWD POD SAD  SPD   SWD   OTH CE

CIVIL WORKS

CW 
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Reconnaissance Studies
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Actual Report Completions  thru 30 June 04

Goal
100%
Goal
100%

Current Rating

EOY Rating

MSC Projection

06

LRD MVD NAD   NWD POD   SAD SPD SWD   CE

Recons Completed as of June 2004
35 of 42 or 85.4% of Scheduled

> 90%

80-89%
< 80%

CIVIL WORKS
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Feasibility Studies
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Current Rating

EOY Rating

MSC Projection

07

LRD    MVD NAD  NWD   POD  SAD SPD    SWD   CE

Feasibilities Completed as of June 2004
11 of 16 or 68.8% of Scheduled

> 90%

80-89%
< 80%

CIVIL WORKS

CW 
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FY 04 Construction, General 
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1Q 2Q 3Q 4Q Unsched Actual HQ Projection

Actual Expenditures (%) thru 30 June 2004

Goal
100%
Goal
100%

450.7   212.7    320.1     195.2       73.9    273.6      240.6    179.2     20.9   1,977    Total Avl 
86.0     13.2      65.3         2.7       42.6      30.7   5.3      35.8       0.9      293    Unsch 

364.7   199.4    254.8      192.4      31.2    242.9      235.3    143.4     19.9   1,684    Sched $M

Total Available
$ 1,977 Million

Construction, General  Expenditures 
$1,176.9 Million or 102% of Scheduled 

03

Current Rating

EOY Rating

HQ Projection

LRD MVD NAD NWD POD SAD  SPD   SWD OTH   CE
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Leading  Indicators - WarfighterLeading  Indicators - Warfighter

Joint Rapid Airfield Construction (JRAC)

MANSCEN and Transportation School have completed the “Air and Ground LOC Initial 
Capabilities Document” as part of the Enable Theater Access (ETA) initiative.  This 
document is required as part of the Joint Capability and Integration Development System 
(JCIDS), and is one step in the process leading to transition funding for the program.

Protection Against Terrorist and Conventional Attack in Contingency 
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Leading  Indicators – Installations and
Environmental Quality Technology

Leading  Indicators – Installations and
Environmental Quality Technology

Fort Future

Warfighter Technical Council (W TC) II did not approve 3-year revision to 
Fort Future STO.  Installation component will conclude in FY04; 
remaining 2 years will focus on deployment to forward bases.  Formal 
endorsements are expected in 4th quarter.
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Leading  Indicators – Civil Works

Navigation Economic Technologies (NETS)

Invasive SpeciesInvasive Species

Regional Sediment Management (RSM)
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Revolving Fund
Results From Operations - 3Q04

Goal Is Always Zero
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CE = +/-$17M

Tolerance
1QTR=4%     2QTR=3%   
3QTR=2%     4QTR=1%

RM01

LRD  MVD NAD NWD   POD   SAD   SPD SWD   HNC TAC  GRD  ERDC  NCR  UFC  PDSC                       CE

3Q04 EOP Balance            3Q04 Tolerance 2% of Expenses

3Q04 Balance = -$16.8M

-18
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RM02

Compliant Non-Compliant N/A

MSCs SelfMSCs Self--AssessmentsAssessments
As of 30 June 2004As of 30 June 2004

LRD MVD NAD NWD POD SAD SPD SWD HNC TAC ERDC HECSA

Asset Cost Table
Reconciliation

CFO Audit Issues

Current Rating

EOP Rating

CIP-Proper 
Identification of Costs

Management of 
Accounts Receivable

Accumulated 
Depreciation

Systems Security 
Issues

IR to Confirm

Project Relocation 
Costs

Abnormal General 
Ledger Balances
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RM02

Compliant Non-Compliant N/A

MSCs SelfMSCs Self--AssessmentsAssessments
As of 30 June 2004 (Pg 2)As of 30 June 2004 (Pg 2)

LRD MVD NAD NWD POD SAD SPD SWD HNC TAC ERDC HECSA

Real Property

Equipment

CFO Audit Issues

Accounts Payable -
Accrual

IR to Confirm

Current Rating

EOP Rating
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Unliquidated Obligations (ULOs) in 
Canceling Military Appropriations (3Q04)

DA Goal - $0 Balance by 30 Sep 04

RM04

3Q04Rating

($K)

LRD MVD NAD NWD    POD    SAD    SPD     SWD    HNC     TAC   ERDC   UFC HQ

Corps-wide 1 Oct 03 = $30.9M

30 Jun 04 = $12.1M

EOP Rating
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Corps-wide 1 Oct 03 = $74.7M
30 Jun 04 = $48.8M

Unliquidated Obligations (ULOs) in Fourth 
Expired Year Military Appropriations (3Q04)

DA Goal – 50% reduction by 30 Sep 04

RM05
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MSCs S&A Account 
Check Book Balances - 3Q04

Green is < Acceptable Deviation 
from the Schedule (.3% x MILCON 
+ .4% x OMA + .6% x DERP)
Red is a Deviation > 1% for All Work

Data as of 30 Jun 04, Mid-year schedules
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MILCON S&A Balance
Scheduled vs Actual
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MILCON S&A Balance
vs Nominal Balance
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3rd Quarter FY04
CI01: IT Expenditures By Classification
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Sum Of 2004 Obligated

Sum Of 2005 Requested

246        91             55          521             29        24             45            43             56           214            58

Rating Criteria
Excellent (100%)
Good (80 - 99%)
Poor (0 - 79%)

As of  30 June 04
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3rd Quarter FY04
CI01: Headquarters AIS Funding 
Authorizations by Business Area

$10,787,108.00

$2,312,000.00

$216,250.00

$33,003,634.00

Civil Works (14)
Military Programs (5)
Research & Development (6)
Support (30)

Rating Criteria
Excellent (50-100%)
Good (25 - 49%)
Poor (<25%)As of  30 June 04

CI01

30

14

5

6

[ $1,058,962 ]

[ $0 ]

[ $2,465 ]

[ $9,127,853 ]

[  ] Amount Obligated -2 2%
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CI02: Information Assurance 
Vulnerability Alert (IAVA)

CI02

HNC   LRD MVD  NAD NWD  POD   RDC   SAD  SPD   SWD TAC  FOAs  CE

Non-compliant includes both unacknowledged and 
alerts worked on past the suspense date

3rd Quarter  FY04

As of  30 June 04

Rating Criteria
Excellent (100%)
Good (80 - 99%)
Poor (0 - 79%)

Current Rating

EOY  Rating
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3rd Quarter FY04
CI03: DITSCAP Status

Automated Information Systems
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81%

ATO
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Rating Criteria
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Good (80 - 99%)
Poor (0 - 79%)

As of  30 June 04

CI03

Current Rating

EOY  Rating



Slide 37

36

102

948

823

1,679

2,119

1,569

1,807

727

HQ USACE CEIMR
 Labs and other activities
 CENAD
 CESAD
 CELRD
 CEMVD
 CESWD
 CENWD
 CESPD

3rd Quarter FY04
CI04: Total of Frequency Assignments 

by Divisions

Total Assignments   9,810

As of  7 July 04
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3rd Quarter FY04 
CI04: USACE Narrowband 

Transition M162-M174

25%

55%

20%

Updated

Need Updated

Update in Process

Rating Criteria
Excellent (100%)
Good (80 - 99%)
Poor (0 - 79%)As of  30 Jun  04

CI04
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EOY  Rating
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Safety and Occupational Health Office
4thQ03 – 3rd Q04 Division Overview

< 1.55 > 1.55 & < 2.31 ≥ 2.31

SOSUM1

LRD   MVD   NAD   NWD   POD   SAD   SPD   SWD   HNC   TAC   ERDC  GRD    HQ     CE

Civilian Lost Time

Contractor Lost
Workdays

Civilian Lost Time Claim Frequency Rate
Historical Trend

1.84

0.93

1.76

2.55

AS OF:  19 Jul  2004

Incident Frequency Rates per 100 workers

≤ 0.84 > 0.84 & < 1.95 ≥ 1.95

Civilian

Contractor


